

Update from DCC – 7/5/25

We are continuing to work with our design partner on next steps for the Leashaw remediation, the main focus for my internal team has been the land assembly / agreements and negotiating the key design costs etc.

The indicative programme is similar to the previously shared, as we are continuing to see where improvements can be made.

I appreciate this may not be the update you were hoping for but please be assured we are continuing to focus on getting this scheme delivered.