Leashaw Landslip (Holloway)
Week 15: Lookahead and Logistics (Week Commencing 9/11/2026)

Ref.	Information Required	Contractor Response
1	Key construction activities planned for the week	Strike formwork to Pile cap pour 4, Backfilling and preparing footpath and embankment below the pile cap. Back of wall drainage to be completed.
2	Expected progress against the programme	On target, as expected
3	Significant milestones achieved and/or forthcoming works	Pile cap concrete complete.
4	Planned plant, equipment and specialist operations to be undertaken on site	No change, long reach excavator and 6T mini excavator.
5	Road closures, traffic management measures, access arrangements or changes to existing arrangements	No change,
6	Potential noise, vibration, dust, lighting or other environmental impacts that may affect local residents	No change, Minimal disturbance, and impacts
7	Temporary restrictions affecting residents, landowners, businesses, public rights of way, utilities or local highway users	No change.
8	Planned utility works, surveys, investigations or third-party activities	None planned,
9	Any other information that may reasonably affect, impact or be of interest to the local community	Continuation of embankment re-engineering.

CONTROLLED

Leashaw Landslip (Holloway)
Week 15: Lookahead and Logistics (Week Commencing 9/11/2026)

Additional Information for Resident Communications

Ref.	Delivery & Access Information Required	Contractor Response
10	Planned delivery schedule and anticipated delivery windows	6N Stone being delivered during the week via Longcliffe Quarry
11	Details of abnormal, heavy or oversized vehicle movements	None Planned
12	Expected vehicle numbers and frequency of deliveries	6/8 muck away loads , JC Balls, 4 loads of 6N
13	Activities and deliveries accessing the site via the Holloway End	Stone Deliveries 6N,
14	Activities and deliveries accessing the site via the Crich End	Muck away – JC Balls
15	Periods of increased traffic movements or potential traffic disruption	None foreseen
16	Any temporary access restrictions, diversions or traffic management measures affecting residents	None foreseen
17	Any other delivery, access or logistics information relevant to local residents and stakeholders	Nothing additional to previous.

CONTROLLED